COMPREHENSIVE DELINQUENCY
ION ;
MONTH COMMUNITY INITIATIVE Ecmww__momm_mwww%_mﬁ 0 DEVELOPMENT
(CCI) INVENTORY wH.PHHEMZH (DDS)
" | 12/14: Draft Work Plan Due 12/14: Draft Work Plan Due 12/14: Draft Work Plan Due
. | Outline of Lit Review Outline of Lit Review 12121 Work Plan C. ,
DECEMBER 2007 | 12/21: Work Plan Comments Rec'd 12/21: Work Plan Comments Rec'd 2 ¢. ok ian comments
* | 12/28: Final Work Plan Due 12/28: Final Work Plan Due 1 M\Mm. Final Work Plan D
Lit Review Outline Approved Lit Review Outline Approved Frina : orx Flan Lue
1/18: Background Materials Due
JANUARY 2008 1/25: Draft Lit Review Due 1/25: Draft Lit Review Due
. | Inventory List Due :
2/1: Proposal Memo/Protocol Due 211z Draft Lit Review Approved 2/1: Preliminary Draft Due
FEBRUARY 2008 %\ﬂm wﬁ%@ﬂ MNM@WHQ 2/8: Final Lit Review Due
) 2/29: Proposal Memo/Protocol Due
3/14: Completion of Site Visits and 3/28: Completion of Site Visits and
MARCH 2008 Other Discussions Other Discussions
APRIL 2008 | | 4/11: Analysis of Findings Due
| 5/2: Draft Inventory Due
- | Interim Briefing :
- | 5/16: Invitational Meeting Planning
| Call
,
MAY 2008 . | Inventory Comments Rec'd
- | 5/23: Invitational Meeting Work Plan
' | Due
5/30: Final Inventory Due
6/6: Final Invitational Meeting Agenda
Due . L
JUNE 2008 Panelist/Presenter/Participant ID 6/6: Analysis of Findings Due
6/20: Travel Arrangements Completed
JULY 2008 7/18: Invitational Meeting




AUGUST 2008

8/1: Post Meeting Services Completed
8/15: Guidebook Outline Due

8/29: Guidebook Outline Comments
and Revisions from Staff Due and
Forwarded to Designees

8/15: Guidebook Outline Due

8/29: Guidebook Outline Comments
and Revisions from Staff Due and
Forwarded to Designees

SEPTEMBER 2008

9/12: Outline Presented for Formal
Approval

9/26: Draft Guidebook/Web Design
Due

9/12: Outline Presented for Formal

Approval
9/26: Draft Guidebook Due

OCTOBER 2008

i
i

10/17: Comments Due from Agencies
on Guidebook/Web Design

10/17: Comments Due from Agencies
on Guidebook

NOVEMBER 2008 |

11/7: Final Guidebook Due
Beta Version of Web Version Opened
for Testing by Staff/Designees

11/7: Final Guidebook Due
Beta Version of Web Version Opened
for Testing by Staff/Designees

DECEMBER 2008 |

12/5: Web Tools Presented for

Formal Approval
12/19: Web Tools Launched




